DOOSAN Document Transmittal

Upper Trishuli-1 HEP (216MW)

Date	DT No.:	SHEET
2022-07-25	UT1-HEP-DHI-PC-D-0048	1 OF 1

DOOSAN NEPAL BRANCH OFFICE	Address & Contact No. : Four Square Building, Naxal, Kathmandu, Nepal (P.O Box : 1387) + 977 1 692 3014	Project No. H20002	DOCUMENT DISPATCHED BY Courier Service ☐ Messenger ☐ Post-Air Freight ☐ Document System or E-mail ■ By hand ■
DOCUMENT DISTRIBUTION	■ POWER CHINA (Subcontractor) ☐ Doosan's Site Office		
SUBJECT	Review Note RN-0196_Excavation and support drawing of Inlet and outlet of diversion tunnel		

S. N.	REVIEW NOTE NO.	REVIEW STATUS	DWG./DOC. NO.	REV.	DWG. TITLE / DOC. DESCRIPTION	REMARK
1	RN-0196	A	UT1-C-010-CVL-DG-42002	1A	Excavation and support drawing of inlet and outlet of diversion tunnel	
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						

Received by :

Date :

Legend of Submit Status
A : APPROVED
AN : APPROVED AS NOTED
RR : RETURN FOR
FI : FOR INFORMATION

DHI STAMP

Doosan Enerbility Co., Ltd
DOOSAN Enerbility
Branch Office Nepal

Issued by DHI

Youngsoo Son
Project Manager
Email: youngsoo.son@doosan.com
Doosan Enerbility Co., Ltd.

Discipline : Civil

UPPER TRISHULI-1 HEP (216MW)

Client	**Nepal Water and Energy Development Company Private Limited**
Owner's Engineer	**Tractebel Engineering GmbH / Jade Consult**

REVIEW NOTE

Contractor	**Doosan Enerbility**		
Title of the Document	Diversion Tunnel, Portals, Excavation&Support, sheets 1-2		
Document No.	UT1-C-010-CVL-DG-42002	Revision	1A
Date of Documents	26.04.2022	Received Date	26.04.2022
Transmittal Form No.	UT1-HEP-DHI-D-0214		
Previous Review Date/Status	11.01.2022/AN	Prev. Review Note No.	RN-0043
Review Note No.	**RN-0196**	**Present Review Date**	**23.07.2022**
		Present Review Status	**A**

A: Approved AN: Approved as Noted RR: Returned for Resubmission FI: For Information, only

Comments

The drawing under this review has been submitted for construction on 23.01.2022 with document transmittal *UT1-HEP-DHI-D-0125*. During construction the design change notification *DCN-22-C-004* has been issued by the contractor. This DCN has been incorporated respectively in the revision 1A of the drawing under this revision.

DISCLAIMER

Any approval will not release the Contractor from any of his obligations under the Contract. Despite the Engineer's approval the Contractor remains fully responsible for design, calculation, dimensioning, supply and installation without limitations.

Sebastian Beck, Chief Design Engineer